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Myrtle Beach, South Carolina, 
site of the 2019 ASBPA Nation-
al Conference, offers an object 

lesson in coastal development, beach 
erosion, and shore protection during the 
20th century (Figure 1). Like many beach 
communities, it has been challenged by 
development issues and natural events, 
including major hurricanes, yet in many 
respects, the shoreline today is healthier 
and accommodates more visitors than at 
any time in recent memory (Figure 2). 
Despite the densest development along 
the South Carolina and North Carolina 
coast, buildings set close to the beach, 
and seawalls protecting nearly 65% of the 
~9 mile (14.75 km) shoreline, the beach 
today is backed by a soft edge of dune 
vegetation. 

A casual observer visiting for the first 
time in the early 1980s would have gotten 
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ABSTRACT
The City of Myrtle Beach (South Carolina, USA) initiated a three-phase plan for beach 
restoration in the 1980s: Phase 1 — small-scale beach scraping; Phase 2 — medium-
scale nourishment by trucks using inland sand; and Phase 3 — large-scale nourish-
ment by dredge using offshore sand. Phases 1 and 2 were locally funded and served 
as interim measures (1981-1996) until a 50-year federal project could be constructed 
(1997 to present). In the course of this work, the city pioneered several approaches to 
beach management and became a model for the state. These include: the prototype 
SC beach survey program; the profile volume method for determining shorelines in 
the presence of seawalls, which was codified in the Beach Management Act (BMA) 
of 1988; the first locally funded nourishment (1986-1987) and FEMA-funded post-
disaster renourishment after Hurricane Hugo 1989-1990; and the first surveys of 
offshore deposits for nourishment. Before restoration, nearly 65% of the 9-mile 
(14.5 kilometer) oceanfront was armored with seawalls, bulkheads, and revetments 
(1981). After nourishment, erosion control structures are now buried and fronted 
by a vegetated storm berm, while a wider beach accommodates millions of visitors 
each year. Total volumes and adjusted costs of nourishment from 1986 to early 2018 
are 4,997,201 cubic yards (3,820,360 m3) and ~$70.8 million ($2018), respectively. 
On a unit annual beach length basis, the cost of beach restoration and improvement 
has averaged $46.80 per one foot of shoreline per year (~$153.50/m/yr) ($2018). 
Oceanfront property values on a unit length of shoreline basis presently range from 
~$15,000/ft (~$49,200/m) for single-family homes to ~$75,000/ft (~$250,000/m) for 
high-rise buildings, suggesting that beach maintenance has cost well under 0.5% of 
oceanfront property values per year. Sand loss rates have averaged ~0.8 cy/ft/yr (2.0 
m3/m/yr), and the rate of nourishment has been more than adequate to keep up with 
the ~0.37 ft (0.11 m) sea level rise between 1980 and 2018. 
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the impression that erosion was severe 
along Myrtle Beach. Newspaper stories 
were replete with photos of crumbling 
asphalt and hazardous escarpments 
where beach erosion had encroached on 
parking lots. Concrete bulkheads, some 
looming 10 ft (3 m), above the sand 
level were all that separated waves from 
swimming pools at many hotels. Riprap 
revetments, installed with little thought 
about the armor stone size needed for 
incident waves at the site, were shedding 
units with each large storm, some with 
200 pound (lb) boulders hurled into 
front lawns (Figure 3). City officials were 
confronted with numerous requests for 
permits to construct more seawalls (Erick 
Ficken, Mayor, City of Myrtle Beach, pers. 
comm., November 1983). 

The history of Myrtle Beach and its 
efforts to stabilize its shoreline, serves as 

the subject of this paper because it set the 
stage for much of what followed in coastal 
zone management on the South Carolina 
coast. The Myrtle Beach experience and 
how city leaders dealt with erosion, shore 
protection, and beach restoration became 
codified into state law by the late 1980s. 
After attempting to ban new seawalls, 
city officials accelerated beach restoration 
efforts with local, state, and federal initia-
tives, before nourishment became widely 
accepted in South Carolina. Along the 
way, each step was questioned by many 
property owners and environmentalists. 

The paper briefly reviews the early 
history of development, milestone storm 
events, and the first studies of the coast; 
however, the focus is on events after an 
erosion workshop in August 1980 where 
distinguished coastal engineers and sci-
entists convened to review the problem. 
As with most expert panels, consensus on 
solutions was absent until some critical 
facts became known. The paper finishes 
with a rough tally of the costs, which 
although significant, are but a small frac-
tion of the economic impact of Myrtle 
Beach tourism. 

NATURAL SETTING
AND EARLY DEVELOPMENT

Myrtle Beach is situated near the cen-
ter of the “Grand Strand,” an arcuate coast 
spanning ~60 miles (95 km) between 
Little River Inlet at the North Carolina 
line to Winyah Bay (Figure 1). The nearest 
significant inlets are Hog Inlet, about 18 
miles (30 km) to the northeast, and Mur-
rells Inlet about 14 miles (23 km) to the 
southwest. The only breaks in the Strand 
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Figure 1. Vicinity map of Myrtle Beach and the Grand Strand.

Figure 2. Myrtle Beach in 2016 showing reclaimed beachfront, which has 
buried seawalls and now accommodates a sinuous boardwalk, storm 
berm, and service road, as well as a healthy, dry sand beach. (Photo by H. 
Kaczkowski.)

near Myrtle Beach are several small swash 
channels that drain isolated wetlands 
formed in swales between the Pleistocene 
sand ridges (Figure 4). The landscape is 
characterized by shore-attached barrier 
island(s), which have left a sequence of 
relatively high shore-parallel sand ridges. 
These are thought to have formed during 
the Pleistocene or earlier when sea level 
was several meters higher than present 
(Colquhoun 1969). Elevations along 
much of Myrtle Beach close to the coast 
are 20-25 ft (~6-8 m) above present mean 
sea level (MSL). 

The Grand Strand shoreline morphol-
ogy appears to mimic conditions dur-
ing the previous high stand of sea level 
120,000 years ago. During the last ice age, 
sea levels dropped ~120 m, exposing a 
broad continental shelf. But the Myrtle 
Beach area did not receive a large influx 
of sandy sediment because major coastal 
plain rivers, such as the Santee in South 
Carolina or the Cape Fear in North Caro-
lina, are far removed from the center of 
the Grand Strand. Earlier sediments also 
contained shell material (CaCo3) which 
lithified and reduced the availability of 
unconsolidated sediments. As sea level 
rose between 20,000 years ago and today, 
thin sand sheets rolled over the continen-
tal shelf, leaving just isolated thin veneers 
offshore (Gayes et al. 2003; Barnhardt et 
al. 2007). Shore-attached beach ridges 
inland of the present shoreline may have 
been active ~4,000 years ago, as some 
evidence suggests sea levels were about 2 
m higher at that time (Gayes et al. 1992). 

Today’s Myrtle Beach is essentially 
a thin deposit of sand on top of con-
solidated limestone or “marl,” a calcium 
carbonate-rich sandstone or mudstone. 
With no rivers or inlets draining Myrtle 
Beach, nearly all natural sands are re-
cycled material from the nearby coast 
and ancient beach ridges (Hayes 1994). 
While not completely sand-starved, 
Myrtle Beach has limited sand resources 
onshore and in nearshore waters (Gayes et 
al. 2003). Evidence of lithified sediments 
can be seen in patches of hard bottom 
just offshore, a shallow rocky platform 
under the 2nd Avenue North Pier, and 
formerly on the beach at Hurl Rocks 
City Park (Figure 5). This latter feature 
at 21st Avenue South was a well-known 
landmark until nourishment buried the 
outcrops. Natural sand along Myrtle 
Beach is typically quarzitic, moderately 
sorted, medium sand (mean grain size 
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Figure 3. Eroding parking lots (1981), concrete bulkheads (1985), and riprap revetments (1985) marked the back beach 
before nourishment. (Photos by T. Kana.)

Figure 4. Oblique aerial 
photo at low tide on 4 
December 2018. Note 
deflection of small swash 
channel to the south 
under low net longshore 
transport. Pipeline is for the 
2018 Myrtle Beach federal 
renourishment project. 
(Photo by A. Giles, CSE.)

Figure 5. Hurl Rocks, an outcrop of calcareous 
“marl” on the beach near 21st Avenue South 
at low tide in September 1983. (Photo by W.J. 
Sexton, Research Planning Institute/RPI.)
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Figure 6. Single-
family homes 
along Ocean 

Boulevard 
looking 

southwest in 
1914. (Source: 
Horry County 

Historical 
Commission, by 

permission.)

areas of single-family homes along the 
beachfront. In 1938, Myrtle Beach was 
incorporated as a town, then as a city in 
1957, three years after the storm of record, 
Hurricane Hazel, made landfall nearby. 

Since the arrival of the first tourists 
nearly 120 years ago, the City of Myrtle 
Beach has built a resident population 
approaching 35,000, and in 2016 the 
metropolitan area had an estimated 
450,000 residents (source: U.S. Census 
Bureau Fact Finder; https://factfinder.
census.gov). It has become one of the 
major centers of tourism in the United 
States, bringing in 14 million visitors 
each year. The Grand Strand’s tourist-
based economy now sustains around 100 
golf courses, while also attracting light 
manufacturing, technology companies, 
and countless construction and support 
services. But the main attraction remains 
the beach. To paraphrase what many 
city leaders have stated over the years, 
“the beach is our greatest asset!” (Erick 
Ficken, Mayor, City of Myrtle Beach, pers. 
comm., August 1980). 

COASTAL PROCESSES
AND EROSION RATES

Myrtle Beach is situated near the cen-
ter of a broad, wave-dominated embay-
ment between two of the Carolina Capes: 
Cape Fear near Wilmington, North Caro-
lina, and Cape Romain, South Carolina, 
near the Santee River delta (Figure 1). Its 
northeast-southwest trending shoreline 
places it parallel to predominant winds 
out of the northeast and prevailing winds 
from the southwest. A strong “sea breeze” 
occurs during hot weather months as the 
land radiates heat and draws air in from 
the ocean. Wind roses based on condi-
tions from the 1940s to 1970s suggest the 
total wind energy is relatively balanced 
between northerly and southerly direc-
tions (Figure 7). 

Mean tide range is approximately 5.0 ft 
(1.53 m) and the spring tide range [mean 
higher high water (MHHW) to mean 
lower low water (MLLW)] is 5.6 ft (1.71 
m) (Source: NOAA). This exposes a broad 
wet sand beach, including the low tide 
terrace, of around 230 ft (~70 m) width, to 
semi-diurnal tides. The dry sand beach is 
situated at ~6-7.5 ft (~1.8-2.3 m) MSL and 
is relatively narrow compared with the 
intertidal beach. Typical foreshore slope is 
1 vertical to 25 horizontal. The tide range 
makes phasing of surges during storms 
comparatively important. For example, 

Figure 7. Average wind rose for 1942-1972 at Myrtle Beach. (Source: US Air 
Force Observatory from Siah et al. 1985.)
~0.25 mm) (Gundlach et al. 1985), with 
a small shell content and minor, heavy 
mineral fraction, including ilmenite and 
magnetite. 

With a direct attachment to the 
mainland, Myrtle Beach was relatively 
accessible, but remained essentially un-
inhabited, perhaps because of the lack of 
sheltered harbor or convenient freshwater 
supply. The nearby Waccamaw River, 
which parallels the Grand Strand 10 miles 
(16 km) inland and drains far downcoast 
at Winyah Bay, was used by the local 
Waccamaw tribe of Native Americans 
for travel and fishing. European settlers 
did not attempt to colonize the area until 
the early 1700s (e.g. Georgetown 1730). 
The Withers family received a land grant 
along the coast and built a house near 
present-day Withers Swash, where they 
remained for several decades. Tragically, 
a hurricane swept the house away in 1822, 
reportedly drowning 18 people inside. 

Survivors abandoned the homestead, and 
the land reverted to forest (Lewis 1998). 

In 1881, the Burroughs and Collins 
Company (now Burroughs and Chapin) 
purchased much of the Withers’ prop-
erty and began harvesting timber. The 
company arranged to build a rail spur to 
connect the Horry County seat, Conway, 
with the seashore and transport timber 
inland. Upon the start of rail service on 
1 May 1900, employees would ride the 
flat cars with their families to the beach 
on their free weekends, becoming Myrtle 
Beach’s first tourists. By then the terminus 
of the railroad was dubbed “New Town.” 
The name was changed to Myrtle Beach 
in honor of the southern wax myrtle 
(Myrica cerifera), as a result of a contest 
around 1900 (Lewis 1998). In the 1920s, 
it was possible to buy an oceanfront lot 
for $25 and build a home for under $500 
(Figure 6). Stands of salt-pruned wax 
myrtle are still present in lower density 
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extra-tropical storms (“nor’easters” on 
the U.S. East Coast) making impact 
during highest astronomical tides have 
produced as much as 50 ft (~15 m) of 
beach recession, such as events in March 
1993 and the New Year’s Day storm of 
1987 (CSE 1996). 

The “meso” tide conditions along 
the Grand Strand, combined with the 
naturally narrow dry sand beach, have 
inhibited rapid dune growth or high dune 
formation, compared with North Caro-
lina’s Outer Banks. There, the tide range is 
half as much, and the dry beach tends to 
be much wider than the intertidal beach 
(Hayes 1994). Historically, the beaches of 
the Grand Strand exhibit low foredunes 
and a gentle transition in slope from the 
active beach to vegetated backshores. 

Myers (1975) analyzed tide height 
frequencies for South Carolina and 
computed 50-year and 100-year return 
period water levels of ~11.3 ft mean sea 
level (3.4 m MSL) and 13.6 ft (~4.1 m 
MSL), respectively for Myrtle Beach (Fig-
ure 8). Jensen (1983) analyzed monthly 
mean water levels for the period 1921 to 
1981 at Charleston, SC, to the south and 
Wilmington, NC, to the north of Myrtle 
Beach. These early results among other 
analyses are now widely recognized as the 
seasonal increase in “fall tides” along the 
U.S. East Coast, with mean water levels 
in October upwards of ~0.75 ft (0.23 m) 
higher than January (Figure 9). Many 
minor beach erosion events occur dur-
ing September and October nor’easters 
in phase with the highest astronomical 
tides of the year. These months are also in 
the peak hurricane season along the U.S. 
East Coast. Nor’easters in South Carolina 
tend to produce lower maximum wind 
speeds than similar systems along the 
New England coast of North America 
(FitzGerald et al. 1994). Thus, a damag-
ing nor’easter at Myrtle Beach may have 
winds well under 40 miles per hour (mph) 
(~18 m/s), but still produce significant 
erosion if the storm occurs during peak 
astronomical high tide. 

Highest storm tide levels are as-
sociated with landfalling hurricanes at 
Myrtle Beach. Siah et al. (1985) analyzed 
hurricanes affecting the South Carolina 
coast from 1800 to 1980 and estimated 
a 14.7% chance of one occurring within 
135 mi (225 km) in any given year. This 
equates to one hurricane every ~6.8 years. 
In addition to the aforementioned 1822 

hurricane, storms impacted the Grand 
Strand in 1904, 1928, and 1929 to an 
uncertain degree; however, it wasn’t until 
Hurricane Hazel (15 October 1954) that 
Myrtle Beach sustained major damage 
as documented by USACE (1962). Hazel 
entered the coast near Myrtle Beach with 
a 40-mile (65-km) diameter eye and bor-
derline Category 4 winds of 130 mph. The 
highest recorded water level was 15.5 ft 
(4.7 m) MSL in the Myrtle Beach area. 
Reportedly, the storm destroyed 80% of 
waterfront buildings and damaged two 
piers at Myrtle Beach (Figure 10). It re-

mains the storm of record, and its surge 
places its return period at >100 years 
(USACE 1962). 

Four less impactful hurricanes oc-
curred in quick succession after Hazel, 
including Connie and Diane (August 
1955), Ione (September 1955) and Helene 
(September 1958) (USACE 1962). This 
activity led to calls for federal assistance. 
The U.S. Army Corps of Engineers (US-
ACE) conducted an interim hurricane 
survey of Myrtle Beach in 1955 under 
Public Law 71 (84th U.S. Congress ap-

Figure 8. Tide 
frequencies at Myrtle 
Beach and the borders 
of South Carolina 
based on Myers 1975 
(after Siah et al. 1985.)

Figure 9. Monthly variations in mean water level at Myrtle Beach for 1983-
2018 based on NOAA tide data for Springmaid Pier.
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Figure 10. Post-Hurricane Hazel conditions along Myrtle Beach in October 1954. Over 80% of oceanfront structures 
were destroyed (left), and erosion (right) exposed underlying rock outcrops and undermined revetments. (Courtesy of 
Horry County, by permission.)
proved June 1955). The Corps published 
results in a letter to Congress in Febru-
ary 1962 (USACE 1962). Their principal 
finding was “that no improvement of the 
locality… be undertaken at this time,” 
based on a benefit-cost ratio of only 
0.55 to 1.0. Additionally, in a harbinger 
of future concerns by local interests in 
other states about federal plans for dune 
reconstruction Myrtle Beach Mayor W.E. 
Cameron, wrote to the USACE on 28 July 
1958 on behalf of his constituents:

“We realize that if the [planned protec-
tive] dune would have to be a height of 
approximately twenty feet, it would ob-
struct the view from most of the hotels, 
guest houses, and private residences, 
which might not be desirable for those 
people coming to the beach that want 
to see the ocean and have oceanfront 
rooms.”

Without strong local support, as well 
as the unfavorable cost-benefit ratio at the 
time, the post-Hazel federal plans were 
shelved by the time of the 1962 Letter 
to Congress. 

Low net longshore transport 
USACE (1962) first suggested that 

“under normal conditions there are no 
major erosion problems at Myrtle Beach, 
nor is there any perceptible accretion 
under such conditions.” Using morpho-
logical evidence, the Corps of Engineers 
also reported net longshore sediment 
transport (LST) along Myrtle Beach is 
to the south. This can be seen at several 
swashes, which tend to be deflected south 
(see Figure 4), as well as the Garden City 
spit, which builds southward toward 
Murrells Inlet. 

Kana et al. (1984) and Siah et al. (1985) 
were the first to attempt estimates of net 
longshore transport at Myrtle Beach from 
wave energy flux methodology (CERC 
1984). Using WIS-Phase II deep water 
data (Jensen 1983), with no transforma-
tion to inshore, Kana et al. (1984) found 
the net component of wave energy flux 
with respect to the Myrtle Beach shore-
line represented only 6% of total wave 
energy. For the available data, net direc-
tion was northerly. Siah et al. (1985) used 
the same WIS data and transformed it to 
the surf zone via a finite element wave 
refraction model. This yielded annual 
net LST (potential) totaling 340,000 cubic 
yards (cy/yr) (~260,000 m3/yr) directed 
to the south.

It became apparent that this latter 
estimate was, perhaps, an order of magni-
tude too high after CSE (1993) completed 
an erosion inventory for nearby North 
Myrtle Beach (Figure 11). That study doc-
umented long-term volumetric erosion 
rates along most of the shoreline north of 
Myrtle Beach to Hog Inlet at well under 
0.4 cy/ft/yr (1.0 m3/m/yr). Hog Inlet (see 
Figure 1), shows strong morphological 
evidence of northerly spit growth, mean-
ing there must be a transport reversal 
south of the inlet to generate net southerly 
transport along Myrtle Beach. Further, 
there would have to be increasing canni-
balization of the beach and dune system 
along North Myrtle and Myrtle Beach 
to accumulate enough sand to generate 
net transport at ~340,000 cy/yr at the 
center of Myrtle Beach because it is only 
~100,000 ft (30,000 m) from Hog Inlet to 
downtown Myrtle Beach. If erosion fed 
the littoral system beginning near Hog 

Inlet at an average of 0.4 cy/ft/yr (1 m3/m/
yr), net southerly LST at Myrtle Beach 
would be no higher than ~40,000 cy/yr 
(30,000 m3/yr). A key point is that many 
of the early calculations of net longshore 
transport from wave energy flux tended 
to overestimate magnitudes. Regional 
sediment budgets based on comparative 
profiles and long-term shoreline change 
data provided a critical check. 

Thirty years after early attempts to 
compute net longshore transport rates 
from wave hindcasts and models of wave 
energy flux, we believe the low erosion 
rates of the Grand Strand support the 
finding of low net LST. For planning 
purposes, the authors have adopted net 
rates in the range 5,000-20,000 cy/yr 
(~4,000-15,000 m3/yr) and have assumed 
some wave-years will yield net northerly 
transport. Even low net LST to the south 
will deflect swash channels as seen along 
the Grand Strand (see Figure 4). The most 
important implication of this finding is it 
affirms that Myrtle Beach is, for the most 
part, a shoreline in equilibrium with the 
incident wave climate.

Hurricane Hazel damages
No surveys or historical analyses 

of erosion existed prior to Hurricane 
Hazel. However, the USACE used anec-
dotal information and post-storm sur-
veys in 1955 to estimate that 990,000 cy 
(~757,000 m3) were eroded in the storm. 
This equates to about 21 cy/ft (52.5 m3/m) 
along the Myrtle Beach shoreline. USACE 
(1962) also estimated dune losses totaling 
168,700 cy (~129,000 m3). Sand replace-
ment costs at the time were estimated 
at $1.00/cy (1960 U.S. dollars-USD). 



Shore & Beach    Vol. 87, No. 3    Summer 2019 Page 19

USACE (1962) estimated direct damages 
due to Hurricane Hazel totaled $2.9 mil-
lion (1954 USD), with one-third of the 
total attributed to “erosion” of real estate 
values (~$2,000 per lot). The equivalent 
amount today in 2018 USD would be 
~$27 million direct damage and ~$18,600 
per lot. Even adjusted for inflation, these 
storm damage amounts do not approach 
present values of oceanfront real estate, 
which are orders of magnitude higher. A 
typical single-family, beachfront home is 
valued at ~$1.6 million today and most 
of Myrtle Beach is fronted by high-rise 
buildings or hotels (source: Zillow.com). 

Beach monitoring initiatives
Erosion studies in the 1970s and 1980s 

documented low long-term (linear) ero-
sion rates of the order zero to 3.0 ft/yr 
(~1.0 m/yr) (Hubbard et al. 1977; Kana 
et al. 1984). The studies concluded that:

•	 From 1878 to 1940, Myrtle Beach 
eroded;

•	 During the 1940s and 1950s erosion 
slowed; and

•	 The beach stabilized after Hazel be-
tween 1958 and 1973. 

This latter finding likely reflects the 
fact seawalls, bulkheads, and revetments 
were being installed along much of the 
city in response to erosion. Also, there was 
undoubtedly some sustained recovery of 
the visible beach after the succession of 
hurricanes from 1954 to 1958. Erosion 
rates derived from maps and aerial photo-
graphs, of course, cannot detect backshore 
recession along armored beaches. 

Svetlichny (1982) was the first to 
quantify volumetric erosion from com-
parative profiles along Myrtle Beach. 
Based on a network of 36 wading depth 
lines, surveyed nine times between March 
1981 to March 1982, Svetlichny found 
that more subaerial sand loss occurred 
along armored sections than unarmored 
areas of beach (Figure 12). Because these 
were wading depth surveys, they did not 
account for all littoral transport to the 
depth of closure (DOC). However, they 
demonstrated the typical magnitude of 
onshore-offshore transport along Grand 
Strand beaches. As Figure 12 shows, sea-
sonal erosion-accretion ranges upwards 
of ±8 cy/ft (±20 m3/m). In relation to aver-
age net sand loss each year, the Svetlichny 
(1982) data provided some of the earli-
est evidence that cross-shore transport 
between the subaerial beach and inshore 

Figure 11. Measured average erosion rates along North Myrtle Beach showing 
decreasing rates as the period of record increases (after CSE 1993).

Figure 12. Cyclical 
beach volume 
changes at Myrtle 
Beach showing 
roughly ± 20 m3/m 
(± 8 cy/ft) variation 
with season 
along armored 
and unarmored 
sections surveyed 
low tide wading 
depth (after 
Svetlichny 1982).

Figure 13. Example profiles from Myrtle Beach (1987-2011) showing empirical 
determination of depth of closure (DOC) using standard deviation minima to 
infer the seaward limit of significant elevation change (after CSE 2018b). Note 
NAVD 88 datum is ~0.45 ft (.14 m) above present local mean sea level.
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Figure 14. Comparison profiles from 1955 and 1983 showing minor differences in the actual beach, but extensive 
back beach fill and a seawall constructed to accommodate high rise buildings (after CSE 2018b).

zone can be 10-20 times greater. This 
cross-shore “unit volume” change in the 
subaerial beach and inner surf zone is a 
useful rule of thumb the authors apply in 
nourishment designs and performance 
monitoring for projects in the Carolinas. 

Kana et al. (1984) extended the Myrtle 
Beach profiles into deeper water and 
documented DOC from surveys at ~-15 
ft MSL (~-4.6 m depth). Comparing 
shallow depth profiles with deep water 
profiles, they determined that ~60% of 

the “profile volume” is contained above -5 
ft (-1.5 m) MSL, and 40% of the volume 
is found between -5 ft to -15 ft at Myrtle 
Beach. DOC at decadal scales for Myrtle 
Beach has been confirmed, using decades 
of profile surveys to deep water (Figure 
13) and correlated with wave climate 
(Barrineau et al. 2019). 

Perhaps the most interesting finding of 
the beach monitoring studies of the 1980s 
is illustrated by the comparative profiles 
in Figure 14. Kana et al. (1984) recovered 

1955 profiles by USACE (1962), which 
tied to the centerline of Ocean Boulevard, 
the beachfront road along the hotel strip, 
then re-surveyed the lines in 1983, 28 
years later. Long-time residents were used 
to walking down a gradual slope to the 
beach in the 1950s, with a small inflection 
in the profile representing the foredune. 
However, by the 1980s many profiles had 
been artificially filled for building pads 
and parking lots. When storms impacted 
the area, the fill would be scarped, leading 
owners to build retaining walls (Figure 3). 
Meanwhile, because of low erosion rates, 
the active beach zone was little changed 
(Figure 14). Thus, a perception existed 
that the beach was much lower than 
previous times with respect to the crest 
of seawalls and bulkheads. In actuality, 
it was little changed. Subaerial volume 
losses to -5 ft MSL from 1955 to 1983 
(28 years) averaged only 0.4 cy/ft/yr (1.0 
m3/m/yr), and even short-term losses 
(February 1981-September 1983) were 
moderate at ~1.9 cy/ft/yr (4.75 m3/m/
yr) (Kana et al. 1984). These results con-
firmed that Myrtle Beach was relatively 
stable, but the more impactful change was 
development encroachment — creating 
a perception of more advanced erosion. 

As Myrtle Beach grew, single-family 
homes were torn down to make way for 
“mom and pop” motels in the 1950s. Then 
two-story motels were razed for 10+-sto-
ry hotels in the 1970s. With increased 
density, every part of a lot was needed 
to accommodate buildings, parking lots 
and swimming pools (see Figure 3). This 
drove demand for seawalls throughout 
the 1950s, 1960s, and 1970s. 

EARLY BEACH 
RESTORATION EFFORTS

By the late 1970s, Myrtle Beach lead-
ers were concerned about erosion and 
a proliferation of seawalls. Around this 

Figure 15. Three phases of beach improvement conducted by Myrtle 
Beach between 1981 and 1997. Scale, costs, and longevity have generally 
increased by ~5 times with each phase. Phase 2 represents moderate-scale 
nourishment implemented as an interim project before a 50-year federal 
project can be completed.
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time, Miami Beach, after a 20-year plan-
ning period, was completing the initial 
10-mile long federal nourishment project 
at a cost of ~$55 million. In one of several 
erosion workshops convened by the state 
and city around 1980, outside experts 
discussed erosion and alternatives being 
implemented in other coastal communi-
ties (London et al. 1981). The authors 
recall headlines out of one such meeting 
suggesting that Myrtle Beach officials 
were urged to consider a $40 million-50 
million plan to rebuild the beach. It is 
not clear how this cost estimate suddenly 
materialized, but it is likely the Miami 
Beach experience was on some experts’ 
minds, and it was an easy extrapolation 
to Myrtle Beach. One of the authors of 

this paper was on an erosion panel and 
recommended initiation of a beach moni-
toring program to quantify erosion rates 
and then estimate quantities and costs for 
beach restoration. At the time, the first 
author believed an incremental annual 
nourishment effort would be preferable 
for Myrtle Beach (Myrtle Beach Sun 
Times, 11 November 1981). 

The City of Myrtle Beach soon em-
braced a three-part plan, which in many 
respects is the de facto approach taken by 
many coastal communities (Figure 15) 
faced with a developing erosion problem: 

• Phase 1: Small-scale sand scraping 
to provide a minimum buffer or shore up 
foredunes after storms (Figure 16).

• Phase 2: Moderate-scale beach 
nourishment using imported sand pri-
marily placed along the active beach to 
provide an “interim” solution until large 
scale nourishment, such as a federal 50-
year project can be implemented (Figure 
17).

• Phase 3: Large-scale beach restora-
tion with dune enhancement and burial 
of shore protection devices. 

Between 1981 and 1985, Myrtle Beach 
executed Phase 1 of the plan, initiated 
Phase 2 based on the results of detailed 
beach monitoring (Kana and Svetlichny 
1983), and received authorization to 
begin federal studies for large-scale resto-
ration (Phase 3). Two politically challeng-

Figure 16. Sand scraping at low tide in March 1981 for placement along eroding escarpments. (Photo by T.W. Kana.)

Figure 17. Interim-Phase 2 nourishment by truck from inland sources April 1986. (Source: Coastal Science & 
Engineering/CSE.)
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Figure 18. A sketch map of Myrtle 
Beach structures in the 1980s 
showing random setbacks, irregular 
jurisdiction lines (old SC Coastal 
Council critical line) and proposed 
“Baseline” and “Setback” line using 
profile volume methodology for 
determining the shoreline in the 
absence of structures (after Kana et 
al. 1984).

ing aspects of the city’s local plans at the 
time were sand transfers from healthier 
sections of the low tide beach (Phase 1), 
and a self-financed interim nourishment 
project before the large-scale federal 
project could be executed. Around 1983, 
Myrtle Beach was in the forefront of the 
debate to prohibit new seawalls. The carrot 
that was proferred by the city to threat-
ened owners of eroding beachfront land 
who preferred to install hard structures 
was a city-financed nourishment project 
to be constructed as soon as possible. 

The sand scraping plan (Phase 1) 
involved multiple small-scale events 
whereby sand was harvested from the low 
tide terrace (Figure 16) and re-distributed 
along the backshore fronting the most 
vulnerable properties where upland 
structures (pools, parking lots and build-
ings) were imminently threatened. While 
the scraping plans were based on detailed 
inventories of the beach condition to 
demonstrate that “borrow areas” had a 
sand surplus relative to the sections where 
the fill was placed, many property own-
ers opposed giving any of “their sand” to 
a neighbor. To this day, emergency sand 
scraping permits from the state stipulate 
that the material must be used along the 
same property or section of beach. 

In South Carolina, sand transfers from 
the active beach in the alongshore direc-
tion require a major activity permit and 
are generally not granted unless detailed 
monitoring demonstrates the borrow 
source is likely to replenish naturally. 
Such projects must adhere to exceedingly 
large buffer zones. A recent permit for 
“sand recycling” near a large tidal inlet 
at Isle of Palms (Charleston) stipulated 
that a 400 ft (~120 m) buffer had to be 
maintained between the low tide bor-
row areas and existing buildings (CSE 
2019). No-work buffers of this dimension 
would be impossible along Grand Strand 
beaches, considering their profile geom-
etry. Kana and Svetlichny (1983) discuss 
the relative effectiveness of Phase 1 sand 
scraping along Myrtle Beach. 

The political challenge of the Phase 2 
plan was the number of alternatives that 
started to materialize as the community 
realized Myrtle Beach leaders were seri-
ous about importing sand and completing 
the first true nourishment. In an iterative 
process, city officials and their coastal 
consultants concluded that nourishment 
to keep pace with erosion over a 10-year 

period would be affordable, if average an-
nual sand losses were, indeed, of the order 
2 cy/ft/yr (5 m3/m/yr), or less. Thus, a 
“decadal” fill volume at 20 cy/ft (50 m3/m) 
along 9 mi (~15 km) of oceanfront would 
require about 950,000 cy (~725,000 m3). 
The City Council determined that they 
could raise in several years approximately 
$4.5 million through a recently instituted 
2% accommodations tax on hotel rooms. 
The volume-cost formula was rational, 
but many observers did not believe it 
would work, given how much more the 
Miami Beach project cost at that time. 
Many doubted that post-nourishment 
losses would be similar to historic ero-
sion losses. Such alternatives as groins, 
breakwaters, and even sinking of railroad 
boxcars were suggested as better ways to 
save Myrtle Beach (unpublished minutes 
of Myrtle Beach City Council meetings, 
1983-1985). In hindsight, the community 
and the state owe a debt of gratitude to 
the Myrtle Beach leadership of the 1980s. 
By electing to proceed with the “soft 
engineering” solution of nourishment, 
the leadership assumed more risk but 
ultimately demonstrated to the commu-

nity and the state the existence of viable 
alternatives to coastal structures along 
slowly eroding shorelines. This provided 
more impetus for the state to ban new 
seawalls several years later under the 1988 
Beach Management Act (S.C. Code Ann. 
§ 48-39-250 et seq).

FEDERAL SHORE PROTECTION 
PROJECT INITIATION

While the focus in the 1980s was on 
the city’s locally-funded nourishment, the 
USACE began planning a 50-year storm 
damage reduction project under Section 
110 of the River and Harbor Act of 1962. 
The Corps of Engineers was requested 
to conduct: 

“…a survey of the shores of … South 
Carolina at and in the vicinity of Myrtle 
Beach and North Myrtle Beach, … and 
such adjacent shores as may be neces-
sary in the interest of beach erosion con-
trol, hurricane protection, and related 
purposes…” (Adopted 17 November 
1981 as reported in USACE 1983). 

The Charleston District of the USACE 
was lead agency for the federal Shore 
Protection Study, delivering the Recon-
naisance Report in August 1983, the Final 
Feasibility Report in October 1987, and 
the General Design Memorandum in 
1993 (USACE 1983, 1987, 1993). 

By the mid-1980s, USACE determined 
that there was sufficient federal interest 
to justify a 50-year beach maintenance 
project along 22.6 miles of Grand Strand 
beaches (i.e. Phase 3 level of effort — see 
Figure 15). The federal plan for Myrtle 
Beach (USACE 1987): 

“would provide protection from a 
5-year surge level event [and] consist of 
1,931,000 cubic yards [1,476,250 m3] of 
initial fill. Importantly, USACE (1987) 
stated that various alternatives were 
considered, but ‘hardened shore pro-
tection measures were not acceptable 
in view of state and local preferences, 
as well as economic considerations.’ ’’ 

This was a key endorsement of a soft 
solution for erosion along Myrtle Beach. 
USACE (1987) projected that the initial 
nourishment would cost $16,856,000 
(1987) along Myrtle Beach (aka “Reach 
2”), which was ~four times the budget of 
the local “interim” nourishment project, 
but still much lower than the 10-mile long 
Miami Beach project of 1976-1980 (US-
ACE 1974; Wiegel 1992; Houston 2013). 
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It would be another 10 years before 
the initial federal nourishment could be 
executed based on the findings of the 
Corps’ General Design Memorandum 
(USACE 1993). In the U.S., federal “50-
year” projects require local cooperative 
agreements, consistency permits from 
resource agencies, real estate easements 
from oceanfront property owners, match-
ing funds from local and state govern-
ments (initially ~35% of first costs plus 
a commitment to cover 35%-50% of 
renourishment costs), and appropriations 
from the U.S. Congress for construction. 
This latter requirement has delayed many 
federal projects over the past two decades 
because the backlog of shovel-ready 
nourishment projects has out-stripped 
annual appropriations under WRDA 
(Water Resources Development Act). For 
example, in 2008, Congress appropriated 
about $100 million for beach projects, 
while the federal backlog was ~$2.4 bil-
lion (H. Marlowe, President, Marlowe 
Associates, unpublished data, 2008). 

The planning time and approvals 
required for the federal project at Myrtle 
Beach drove the local decision to pursue 
an interim project with a “hoped for” 
10-year longevity. Since 1990, other 
communities in the Carolinas have fol-
lowed Myrtle Beach’s example, executing 
interim locally funded projects before a 
large-scale federal plan was constructed. 
Examples include the Towns of Edisto 
Beach, SC, Pawleys Island, SC, Ocean Isle 
Beach, NC, Pine Knoll Shores, NC, and 
Emerald Isle, NC (Kana 2012). Federal 
study authorization at Edisto Beach, for 
example, began in 1988 (USACE 2013). 
The Town of Edisto Beach has executed 
three “interim” projects with local and 
state funds in 1995, 2006, and 2017, while 
waiting for the U.S. Congress to appropri-
ate construction funds (CSE 2018a). 

The construction and outcome of the 
federal project in Myrtle Beach (1997 to 
present) is discussed after a summary of 
the interim projects. 

MYRTLE BEACH SHOREFRONT 
MANAGEMENT PLAN — 1984
In 1983, the South Carolina Coastal 

Council (SCCC)1 funded the Myrtle 
Beach Shorefront Management Plan 
(SMP). As a prototype Program As-

1) SCCC is the state agency responsible for coastal 
zone management in South Carolina (now SC 
Department of Health and Environmental Control 
Office of Ocean and Coastal Resource Management 
— SCDHEC-OCRM).

sistance Project, the SMP presented an 
inventory of beach conditions, historical 
erosion rates, and prediction of future 
shorelines. It also included an inventory 
of existing shore protection structures 
(Kana et al. 1984). 

Figure 19. Profile volume methodology first applied at Myrtle Beach then 
adopted by the state of South Carolina for establishing jurisdiction lines: 
(top) selected “healthy” profiles from the site; (middle) statistical composite 
profile; (lower) reference “ideal” profile (after Kana et al. 1984).

One of the key findings of the SMP was 
the need for an objective starting point for 
measuring erosion and projecting future 
shorelines for purposes of establishing 
setback lines for development. As the 
state agency with jurisdiction over shore-
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Figure 20. Example superimposition of the IPP on an existing profile at Myrtle 
Beach showing landward projection of the “shoreline” where a seawall 
encroached on the active beach (from Kana et al. 1984).

Figure 21. Site-specific deficit-offset curves provide nomograms to simplify determination of the ideal shoreline 
position as a function of profile volumes (after Eiser and Jones 1989).

estimate how far landward the IPP dune 
crest would occur for a range of unit 
volumes with respect to the reference 
underwater contour. The deficit-offset 
curves are site-specific and non-linear 
because of the complex morphology of 
the beach and dune systems of the area. 
But unit volumes are a simple way of 
capturing this complexity because they 
integrate small-scale variations in profile 
geometry (Kana 1993). 

The IPP methodology recommended 
an ideal dune crest position to represent 
the shoreline along Myrtle Beach. Given 
the general uniformity of the beach from 
north to south, the application was 
ration al for this setting. The methodol-
ogy does not work well along shorelines 
close to inlets where attached bars or 
large-scale variations in beach width 
and dune height occur. In keeping with 
existing regulatory lines at the time, the 
Myrtle Beach “ideal” dune crest was des-
ignated the “shoreline” or “baseline” and 
a proposed setback line was established 
25 ft (7.6 m) landward (see Figure 18). 
This coincided approximately with the 
landward toe-of-dune; i.e. the jurisdic-
tion line at the time. The city then used 
this as a basis for restricting construction 
of amenities, such as pools, out to the 
edge of seawalls or escarpments. It was 
also considered a way to reduce the de 
facto staggered offset of buildings over 
the long-term. 

One common issue with beach main-
tenance and shore protection in many 
localities is how to design around isolated 
buildings that encroach much further 
seaward than adjacent properties. Myrtle 
Beach leaders sought uniformity in shore 
protection and management via Phase I 
sand redistribution alongshore, and uni-
form building control lines. Interestingly, 

line management, SCCC had been imple-
menting policies as prescribed under 
the federal Coastal Zone Management 
Act of 1972, adopted by South Carolina 
in 1977 (SCCC 1979). Building control 
lines along ocean beaches in the 1980s 
were set according to the condition of the 
backshore, without regard to site-specific 
erosion rates. Along a stable healthy 
beach, this meant no building could oc-
cur without special permit beyond the 
landward toe of the foredune. But for 
eroding shores, the jurisdiction line was 
set at the seaward edge of escarpments 
or the crests of seawalls and revetments. 
For Myrtle Beach, where the backshore 
was not consistent, the jurisdictional 
lines became offset from property to 
property (Figure 18). Owners of a parcel 
with a natural dune would find the line 
well landward of their neighbor’s, where 
a seawall extended onto the active beach. 

The SMP for Myrtle Beach sought a 
method to determine where the shoreline 
would be in the absence of erosion control 
structures. This line could then be used 
to project future shorelines using site-
specific erosion rates. 

Kana et al. (1984) selected “healthy” 
unarmored profiles along Myrtle Beach, 
then calculated a statistical composite 

section and unit volume, referring to 
this as the “Ideal Present Profile” (IPP). 
Key points of the methodology included 
use of nearby profiles that exhibited 
desirable characteristics, including an 
established foredune, some dry beach, 
and typical topography of the intertidal 
zone for the area. The location of Myrtle 
Beach situated well away from large tidal 
inlets reduced the variation of “natural” 
profiles. Figure 19 shows an example of 
the IPP for Myrtle Beach, using wading 
depth profiles. The resulting IPP unit 
volume (quantity of sand per unit length 
of shoreline to a prescribed depth con-
tour) could then be compared with the 
actual unit volume at any point along 
Myrtle Beach, using the same base level 
contour. Where seawalls encroached onto 
the active beach, the IPP foredune would 
typically fall well landward of the erosion 
control structure (Figure 20). Along un-
armored sections of beach, the IPP dune 
crest typically shifted a small amount 
from the actual dune crest at a locality, 
since the IPP was a statistical average, and 
foredunes tend to exhibit large variability. 

Jones et al. (1988) and Eiser and Jones 
(1989) developed “deficit-offset” curves 
(Figure 21) to simplify determination of 
an “ideal shoreline” along Myrtle Beach. 
The nomographs provide an easy way to 
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the central business district included 
a narrow strip of oceanfront property 
deeded to the city years earlier. In this 
case, zoning created a uniform setback 
line for private development, and build-
ings along the strip eventually aligned 
with each other in that area. Years later, 
after the beach was nourished, it was pos-
sible to turn this undeveloped land into 
a popular boardwalk set back from the 
active beach (see Figure 2). 

The IPP methodology developed 
for Myrtle Beach was modified slightly 
and codified into law under the Beach 
Management Act (BMA) of 1988 (S.C. 
Code Ann. § 48-39-250 et seq). Far from 
perfect, the BMA was challenged by 
owners who could not understand why 
the jurisdictional “dune crest” might 
not fall on the actual dune crest at their 
property — particularly if owners had 
manipulated their dune after storms. 
Nonetheless, the BMA brought a degree 
of fairness to coastal zone management 
in South Carolina. The authors believe an 
inherent weakness in the BMA, however, 
was a decision by the state legislature to 
modify the Myrtle Beach methodology 
and to make the “Baseline” (i.e. the IPP 
dune crest) the primary controlling line 
for new development. Setback lines under 
the 1988 Act were established based on 
40 times the local annual erosion rate, 
measured back from the baseline, or a 
minimum 20 ft (6.1 m) from the baseline 
along stable beaches. Thus, property own-
ers could still build up to the ideal dune 
crest. The methodology was modified in 
the 1988 Act as a compromise to gain 
passage of the Act (W. Sigmon, SCCC, 
pers. comm., August 1988). As recently 
as 2018, South Carolina’s BMA has been 
challenged and was amended in response 
to concerns by some property owners 
(S.C. Beach Management Reform Act of 
2018). They believe that the IPP meth-
odology, applied with some success at 
Myrtle Beach, is not fair and appropriate 
when applied along other parts of the 
coast. This also affirms the great diversity 
of shoreline conditions along South Caro-
lina beaches (Kana et al. 2013). 

RETREAT OR 
BEACH RESTORATION?

In 2019, it is generally accepted that 
beach restoration and maintenance is 
relatively cost-effective for places like 
Myrtle Beach where the underlying ero-
sion rate is low. This was not as clear in 
1985. There had been no nourishment 

events in Myrtle Beach, no dredging 
in offshore borrow areas anywhere in 
the state, and little confidence in soft 
engineering solutions to erosion. As the 
density of oceanfront development and 
property values rose, beach nourishment 
was viewed by some as simply a means to 
accommodate more beach tourists. It was 
less considered an acceptable way to pro-
tect property. There were concerted calls 
for retreat (Pilkey 1981), which became a 
cornerstone of CZM legislation. 

Along Myrtle Beach, property values 
were skyrocketing, as some of the historic 
single-family homes were being razed to 
build high-rise hotels or condominiums. 
One rambling two-story home near 25th 
Avenue North had been a family get-away 
since the 1930s, when it would have been 
valued at less than $10,000. It sold in 
the mid-1980s for about $800,000, and 
the property with its ~100 ft (~30 m) 
of oceanfront, was re-developed to fit a 
10-story building (Morris Lumpkin, Jr., 
owner, pers. comm., 1987). On a unit 
basis, the property value went from about 
$100 (1935 USD) to ~$8,000 (1986 USD) 
to over $75,000 (1995 USD) per foot of 
oceanfront. Such exponential increases in 
property values have been common along 
South Carolina’s beachfront, which con-
sists of only about 100 developable miles 
(~160 km). While demand for oceanfront 
property far outstrips supply, construc-

tion costs for infrastructure have not 
risen as fast. For example, the unit cost of 
dredging — the primary method of beach 
restoration — was about $0.50/cy in the 
1930s. By the 1980s it was around $5.00/
cy, and recent nourishment projects in 
the Grand Strand have cost ~$20/cy. As 
property values have increased exponen-
tially, it is increasingly more cost-effective 
to restore the beach than retreat in places 
like Myrtle Beach (Kana 2012). 

LESSONS FROM THE FIRST 
NOURISHMENT EVENTS 1986-1990

To implement Phase 2 — Interim 
Nourishment, the city retained CSE and 
its joint venture partner, Olsen Associ-
ates, to engineer the project (Siah et al. 
1985). Project formulation was based 
primarily on profile surveys and sand 
volume changes from 1955 to 1985. The 
historical record, in this case, was deemed 
a more reliable predictor of performance 
than analytical or numerical models. 

Considerable planning was required 
for the borrow area. Before any offshore 
sand sources had been used for nourish-
ment in South Carolina, and with limited 
availability or experience with hopper 
dredges for beach nourishment in the 
mid-1980s, CSE targeted a sand search 
within ~1.5 miles (~2 km) of the beach 
under the assumption an ocean-certified 
cutterhead suction dredge with limited 

Figure 22 (left). Grain 
size distribution 
curves for two 
offshore sand search 
areas (A & B) and an 
inland deposit owned 
by International Paper 
(IP). The IP source 
was used for Phase 2 
truck-haul projects in 
1986-1990 because of 
its better match with 
natural sediments.



Shore & Beach    Vol. 87, No. 3    Summer 2019Page 26

Figure 23. Editorial cartoon 
published 26 February 1987 

in The State newspaper, 
Columbia, SC. (Copyright R. 

Ariail, by permission.)

dredge mobilization cost, but the slower 
construction method involved more work 
on the beach. Over 60,000 truckloads 
were involved, dragging construction out 
over two winters. Based on a revised fixed 
budget of ~$4.75 million (1986 USD), 
the final as-built volume totaled 853,350 
cy (~652,400 m3), or an average of ~20 
cy/ft (50 m3/m). Before the project was 
completed, it was credited with reducing 
property damages during the 1987 New 
Year’s Day storm. The Horry County Civil 
Defense agency reported structural dam-
ages along the Myrtle Beach oceanfront 
averaging $40,000/mile, while nearby un-
nourished communities of North Myrtle 
Beach and Garden City-Surfside Beach 
sustained $260,000/mile and $760,000/
mile damages, respectively (Kana et 
al. 1997). This experience tempered 
criticism of the Myrtle Beach truck-haul 
nourishment, but not without political 
commentary (Figure 23). 

Post-nourishment surveys were con-
ducted yearly or more often for a decade 
after the 1986-1987 nourishment project 
(CSE 1996). Using low tide wading depth 
as the primary volume calculation limit, 
CSE documented 62% of the fill remained 
in place in May 1989, three years after the 
truck-fill began. Surveys into deep water 
confirmed most of the remaining ~40% 
of the fill had shifted to the underwater 
zone between -5 ft and -15 ft MSL (Figure 
24). This result corroborated the Siah et 
al. (1985) design prediction for profile 
equilibration; i.e. 60% above -5 ft and 
40% below -5 ft MSL (Kana et al. 1997).

Excellent initial performance of the 
first nourishment reversed on 21 Septem-
ber 1989 when Hurricane Hugo impacted 
South Carolina. Entering the coast near 
Charleston, the storm generated water 
levels upwards of 11 ft (3.35 m) NGVD2 

along Myrtle Beach, 80 miles (130 km) 
north of the storm’s eye (Garcia et al. 
1990). While less impactful than Hazel, 
the storm caused widespread damage 
along the Grand Strand, blowing out first 
floor windows of hotels, exposing seawalls, 
and eroding most of the nourishment 
volume to -5 ft NGVD (Figure 25). As 
an engineered beach-fill, Myrtle Beach 
qualified for FEMA post-disaster Category 
G community assistance funds to replace 
sand losses due to the storm (FEMA 1986). 

direct pumping power would be used. 
Borrow area(s) presumably would have to 
be close to shore because of pump capac-
ity and the need for a continuous pipeline 
from the dredge to the beach. 

Studies by Kana et al. (1984) and 
Gundlach et al. (1985), which included 
70 offshore borings, determined that 
available sediments in the sand search 
areas were significantly finer than the 
native beach sediment, and therefore, 
would not perform well (Figure 22). 
Inland deposits were available, however, 
which closely matched the native beach. 
In the 1930s, excavations for the Atlantic 
Intracoastal Waterway five miles inland 

from the beach left spoil mounds of sand 
from ancient beach ridges. International 
Paper (IP) owned the undeveloped prop-
erty and agreed to sell sand at a cost of 
$0.90/cy (1986 USD) to the city for its first 
nourishment project. Thus, the planned 
dredging project became one of the larg-
est trucking projects for nourishment in 
U.S. history. In a 10-year summary in 
Shore & Beach, Kana et al. (1997) describe 
the project’s outcome and performance. 

Bids for sand purchase and trucking 
large quantities at Myrtle Beach came 
in at $5.55/cy (1986 USD), which was 
comparable to dredging costs at the time. 
Truck mobilization was a fraction of 

Figure 24. Predicted beach nourishment equilibration for the 1986 truck-fill at 
Myrtle Beach (after Siah et al. 1985).

2) National Geodetic Vertical Datum of 1929, which 
is ~0.5 ft below present MSL and ~1.0 ft below North 
American Vertical Datum of 1988-NAVD 88, the 
datum currently used by surveyors in the U.S.
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Figure 25. Hurricane Hugo storm damage at 72nd Avenue North, including torn 
off roofs, undermined pools, and back beach erosion (September 1989, T.W. 
Kana).

Figure 26. Post-Hugo truck-fill in winter 1990. (Photo by T.W. Kana.)

In winter 1990, a renourishment project 
totaling 396,000 cy (~302,750 m3) was 
completed by truck using the International 
Paper borrow area (Figure 26). 

Subaerial surveys between 1985 and 
1995 have documented project perfor-
mance after the 1986-1987 nourishment 
and 1990 post-Hugo renourishment (CSE 
1996). For the first three years after Hugo, 
the subaerial beach recovered volume 
(Figure 27). These results were some of 
the earliest confirmations of sustained 
beach recovery following a major storm 
and helped dispel conventional wisdom 
regarding nourishment losses (Leonard 
et al. 1990). By late 1995, upwards of 
30% of the total nourishment volume of 
1986-1990 remained in the project area 
above low tide wading depth (Kana et al. 
1997). On a unit-width basis, there was 
only about 8 cy/ft (~20 m3/m) more sand 
along Myrtle Beach in 1995 than in 1985, 
but this was enough to provide a minimal 
dry sand beach in summer in front of 
most of the seawalls. Further, the decade 
of monitoring had confirmed low volu-
metric erosion rates, closely matching 
the predicted sand losses. The running 
average erosion rate to low tide wading 
depth following initial nourishment in 
Years 5 to 9 ranged from 1.4-2.5 cy/ft/
yr (~3.5-6.3 m3/m/yr) versus the design 
value of 2.0 cy/ft/yr (-5 m3/m/yr) (Figure 
27) (Kana et al. 1997). 

In addition to demonstrating the 
protective value of nourishment in South 
Carolina, the Myrtle Beach project and 
Hugo beach response confirmed that 
some prior predictions of dune recession, 
longshore transport, and project longev-
ity were grossly inaccurate for the setting. 
The Siah et al. (1985) longshore transport 
predictions were at least one order of 
magnitude too high. Dune recession 
predictions by the USACE (1993) using 
the Vellinga (1983) model were gross 
over-estimates, and nourishment longev-
ity for the planned federal project would 
likely be much better than forecasted by 
the Corps (USACE 1993). These conclu-
sions could not have been made with 
confidence, of course, without years of 
performance monitoring. Periodic beach 
volume measurements and analyses along 
Myrtle Beach, which started in the early 
1980s, provided the prototype for beach 
monitoring in South Carolina. 

50-YEAR FEdERAL PROjEcT
Following Hurricane Hugo, much of 

the available state funding for beach res-
toration was depleted by beach scraping 
and post-storm nourishment events in the 
Grand Strand (Kana et al. 1990). However, 
the emergency work paid off when beach 
tourism returned at historical levels the 
following summer. Beaches in the Grand 
Strand gradually recovered, despite severe 
erosion caused by nor’easters in fall 1992 
and a major storm on 13 March 1993. The 
added volume from nourishment along 
Myrtle Beach provided a reservoir of extra 
sand, which left more favorable conditions 
when the 50-year federal project was fi-
nally constructed. Without nourishment 
in 1986-1990, profile volumes in 1996 
would likely have been ~20 cy/ft (~50 

m3/m) less than the 1985 beach condition. 
Instead, there was ~8 cy/ft (~20 m3/m) 
more sand on the beach, on average, when 
pumping began in 1997. 

USACE (1993) conducted extensive 
offshore borrow area investigations with 
the help of consultant, Athena Tech-
nologies Inc. (McClellanville, SC). The 
Athena surveys located beach quality 
sand further offshore, but within state 
waters off Myrtle Beach. This allowed 
the city to shift to a dredging project and 
avoid the disruption and wear on roads 
that had occurred during the 1986-87 and 
1990 events. Myrtle Beach Mayor Robert 
Grissom (1985-1997), a strong supporter 
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Figure 27. Volume remaining and running average annual erosion rates to low tide wading depth after nourishment by 
truck (after Kana et al. 1997).
of nourishment, who ran on a platform in 
the early 1990s opposing another truck-
fill project, was a key advocate for use of 
offshore borrow sands. 

The federal plan (USACE 1993) called 
for an initial fill along Myrtle Beach 
(“Reach 2,” or 9.0 miles, of the Grand 
Strand Project, which ultimately encom-
passed a total of 25.4 miles), totaling 
1.83 million cy (~1.4 million m3). Five 
renourishment events were anticipated 
at eight-year intervals for a total of 4.14 
million cy (3.165 million m3), including 
initial fill for the 50-year project. The ef-
fective dates were 1997-2047, with a cost 
projection of $17.5 million (1993 USD) 
for the initial fill and ~$42.6 million for 
all nourishment events (assuming 8.25% 
interest rate). Average annual benefits 
were projected to be ~$4.0 million vs an-
nualized costs of $1.9 million for a benefit/
cost ratio of ~2.1 to 1.0. The dredge mobi-
lization and pumping costs for the initial 
nourishment were estimated to be $14.6 
million, or ~$8.00 per cubic yard, includ-
ing an ~15% contingency (USACE 1993). 
When bids were finally tendered four years 
later, the design volume had increased to 
~2,150,000 cy (1,643,675 m3), and the bid 
for construction was $11,849,500. Thus, 
Myrtle Beach initially received almost 
20% more sand at ~20% lower cost than 
first anticipated under the federal plan. 
Net unit construction cost for the 1997 
nourishment project was $5.51/cy versus 
$5.55 for the 1986-1987 project by trucks. 

Unlike the locally sponsored truck fills, 
the 1997 federal nourishment incorpo-
rated a storm berm and backshore reveg-
etation to jumpstart dune growth. The ~40 
ft (12 m) wide storm berm also provided 
an area for service vehicles to patrol the 
beach and perform such functions as trash 
pick-up away from most beach users (see 
Figure 2). Storm berm maintenance is one 

of the key criteria for renourishment un-
der the federal project. Renourishment is 
deemed necessary when 25% of the storm 
berm, marked by the +9 ft (2.75 m) NAVD 
contour, is reduced to less than 15 ft (4.6 
m) width (USACE 1993). 

Performance of the federal project has 
been tracked yearly since 1997 with annu-
al reports documenting the fill volumes 
and volume remaining in late spring prior 
to hurricane season (CSE 2005; 2018b). 
Building on the network of local and state 
profile lines, the City of Myrtle Beach 
tracks conditions along four reaches, us-
ing ~100 equally spaced profiles into deep 
water (Figure 28). This yields coverage 
every ~500 ft (~150 m) from backshore 
property to approximately 2,000 ft (~610 
m) offshore. Prior to the availability of the 
high accuracy real-time kinematic global 
navigation satellite system (RTK-GNSS), 
fixed survey monuments were used for 
control, and profiles were run via rod 
and level, theodolite and stadia rods or 
prisms. Profile spacing was irregular 
from the 1980s to early 2000s because of 
the need to work around buildings. With 
RTK-GNSS, virtual monuments define an 
onshore project baseline, and azimuths 
can be pre-programmed into navigation 
systems on board the survey vessel. The 
5.0 ft (~1.5 m) tide range at Myrtle Beach 
allows survey teams to complete subaerial 
work at low tide, then follow on with boat 
work at high tide for excellent overlap of 
land and water measurements.

The profile database for Myrtle Beach 
now spans nearly 40 years and upwards 
of 10,000 individual profiles, illustrating 
the evolution of survey methodology, 
expansion of coverage, and improve-
ments in accuracy. These data have been 
used to determine local DOC at decadal 
scales (see Figure 13) and have improved 
performance monitoring. 

The 1997 federal nourishment was 
constructed by hydraulic dredge using 
two borrow areas inside the 3-nautical 
mile (5.5 km) boundary for federal off-
shore waters. A submerged pipeline ran 
from the borrow areas to the beach for 
direct pump out. Subsequent renourish-
ment events in 2008 and 2018 utilized 
hopper dredges and involved shallower 
cuts (Figure 29). 

The shift from traditional cutterhead 
dredging to hopper dredging at Myrtle 
Beach reflects the increasing preference 
for hopper dredges in some offshore bor-
row areas because of environmental and 
safety considerations. While there are 
more schedule restrictions due to turtles 
along the southeast coast, some resource 
agencies prefer the shallow cuts made by 
hopper dredge because environmental 
recovery of the borrow area may be more 
rapid (Van Dolah et al. 1998, Jutte et al. 
2002). Quality offshore sand for nourish-
ment is limited along the Grand Strand 
(Gayes et al. 2003) and tends to be in the 
form of thin veneers (order of 3-10 ft; 1-3 
m) overlying hard bottom. Thus, hopper 
dredges with their typical cut depth of 
~1-2 ft (0.3-0.6 m) are better suited for 
such deposits. 

The 1997 federal nourishment added 
~45 cy/ft (~112 m3/m) and created up-
wards of 65 acres (26 hectares) of beach-
front area along Myrtle Beach. The storm 
berm at +9 ft (~2.7 m) NGVD nearly 
reached the crest of most seawalls (typi-
cally ~10-12 ft, or 3.0-3.6 m NGVD). As 
the project stabilized, virtually all back-
shore structures became covered with 
sand. A seaward vegetation line of dune 
grasses was established near the +9 ft 
NGVD contour creating a soft, natural-
ized edge between shore protection struc-
tures and the active dry beach (Figure 30). 
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Figure 28. The network of profiles and reaches monitored along Myrtle Beach since the 1980s. CSE lines date to 1981. 
The 5000-series state survey lines were established in 1986. Uniformly-spaced lines using RTK-GNSS began in 2011. 
(Source: CSE 2018b).
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Figure 29. The 2008 and 2018 federal renourishment projects at Myrtle Beach have been completed by hopper dredge. 
(Photo P. Barrineau, CSE, 2018.)

Subsequent renourishment events 
occurred in 2008 and 2018, two to three 
years later than the original schedule. The 
2008 volume was 1,497,975 cy (1,145,000 
m3), or over three times the planned 
renourishment volume. The extra sand 
in this case, may reflect cost savings 
from 1997 and favorable dredge prices 
more than major erosion after the initial 
hydraulic fill. 

Table 1 summarizes all nourishment 
volumes and costs to date for Myrtle 
Beach nourishment projects. Total expen-
ditures between 1987 and 2018 in 2018 
USD is ~$70,782,000. On a unit basis over 
31 years, nourishment has cost ~$47/ft/
yr ($154/m/yr).3 This annual cost is well 

under 0.5% of average oceanfront home 
values and less than 0.1% of high-rise 
building values. Remarkably, the adjusted 
unit cost in 2018 USD for all projects falls 
within a narrow range of $13.68-14.99/
cy (Table 1). 

Beach nourishment costs are popu-
larly viewed through the lens of planned 
failure; that is, artificial beaches are meant 
to be sacrificed during storms so that 
valuable upland property sustains less 
damage. In the case of Myrtle Beach, 

nourishment has not only kept pace with 
erosion and reduced property damage, it 
has advanced the shoreline well beyond 
its former condition, particularly the 
condition prior to Hurricane Hazel in 
1954. London et al. (2009) and Kana et 
al. (2013) report that beach nourishment 
projects in South Carolina have added 
~1,500 acres (~600 hectares) of beach-
front land over the past 30 years. 

Annual surveys through May 2018 
(prior to a 2018 nourishment) showed 
retention of ~2.85 million cy, or 57% 
of all nourishment volume placed since 
1985 and 76% of the volume placed since 
1997 (Figure 31) (CSE 2018b). Between 
1995-2018, average annual fill losses to 

Table 1.
Beach nourishment costs through 2018. Excludes renourishment completed in late 2018.

  Year Volume Original cost Unit cost/CY Equivalent Unit cost/CY
Event Method completed CY USD$ actual USD$ 2018 $USD* 2018$USD*

First local interim project Truck fill 1987  853,350   $4,736,000   $5.55   $11,730,000   $13.75 
Post-Hugo restoration Truck fill 1990  395,960   $2,667,600   $6.74   $5,825,100   $14.71 
First federal 50-year Hydraulic dredge 1997  2,249,916   $16,870,194   $7.50   $30,778,505   $13.68 
   nourishment
Federal renourishment Hopper dredge 2009  1,497,975   $17,612,822   $11.76   $22,448,292   $14.99 
Totals-Averages  Applicable years 31  4,997,201   $41,886,616   $8.38   $70,781,897   $14.16 

 Project Length  48,780 ft Average:  $14.28 
 Average Cost (2018 $USD)  $46.81 per ft per year Std. deviation:  $0.67 
*Original costs transformed from USACE Civil Works construction Cost Index System (CWCCIS-1967 Base Year) EM 1110-2-1304, dated 31 
March 2018.

3) This does not include the 2018 project; construc-
tion expenditures through 2010 averaged $48.61/yr 
in 2010 USD (Kana 2012). The unit annual cost will 
jump higher in 2019 after the cost of the 2018 renour-
ishment is included, then decline incrementally each 
year until the next renourishment event.
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Figure 30. Myrtle Beach near 
17th Avenue South before and 
after nourishment. From top: 
Beachgoers crowded against 
erosional escarpments on 
narrow dry sand beach July 
1981; wet sand beach at low 
tide after construction of a 
revetment prior to local and state 
bans on new seawalls — March 
1985; after local nourishment 
by trucks in 1986, 1990, and 
federal nourishment by dredge in 
1987-September 2001; May 2016 
before Hurricane Matthew; April 
2017 after Matthew; (bottom) May 
2018 after vegetation recovery 
(photos by the authors).

closure depth have been ~0.8 cy/ft/yr (2.0 
m3/m/yr), and the average volume gained 
along the beach has been 58.3 cy/ft (145.8 
m3/m). This latter quantity equates to 
an added beach width of ~75 ft (~55 m) 
since 1995, based on DOC = -15 ft (-4.6 
m). While Myrtle Beach has elected not 
to relocate existing buildings, the average 
setback is greater today by virtue of the 
local and federal nourishment projects. 

Figure 32 tracks the improvement 
in subaerial beach volume back to 1955 
when the first wading depth profiles were 
obtained. The graph tallies average unit 
volume gains to low tide wading depth, 
demonstrating long periods of moderate 
sand loss interspersed with sudden jumps 

Figure 31. Nourishment volume remaining to DOC relative to the 1995 
beach condition. Events in 1997 and 2009 (from CSE 2018b). Note 1 cy ≅ 
0.75 m3.

Figure 32. Average unit volume to low tide wading depth at Myrtle Beach 
1955 to 2015 showing sustained improvement (after CSE 2018b).
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Figure 33. Thousands of 
beach-going tourists enjoy 
the improved, widened 
Myrtle Beach today, 
compared to the early 
1980s before nourishment 
(Summer 2011, courtesy City 
of Myrtle Beach).

in volume with each nourishment. The 
long-term trend of unit losses at ~0.5 
cy/ft/yr, or ~1.3 m3/m/yr is indicated 
by the long dashes in the figure. The net 
improvement is the difference between 
the 1955 and 2018 unit volume (Note: 
Surveys are not yet available to include 
performance of the 2018 renourishment). 
Around 1984, the Ideal Present Profile 
(IPP) for Myrtle Beach contained ~84 cy/
ft (210 m3/m) to low tide wading depth 
(see Figure 19). As Figure 32 indicates, 
the subaerial beach averaged ~132 cy/
ft (330 m3/m) after the 2008 renourish-
ment and will jump again with comple-
tion of the 2018 renourishment. As long 
as profile volumes are maintained well 
above the IPP, Myrtle Beach will have an 
improved storm buffer and wider recre-
ational beach for visitors. 

CONCLUSIONS 
Myrtle Beach has become the premier 

tourist destination in South Carolina and 
one of the fastest growing metropolitan 
areas in the United States. A prime reason 
for this is its accessibility and relatively 
healthy strand beach, which can accom-
modate millions of visitors each year. It 
is difficult to visualize how the severely 
degraded beach of the early 1980s could 

have handled a fraction of the visitors to-
day (Figure 33). Like Miami Beach before 
it, Myrtle Beach added sand, and can now 
support more hotel rooms and tourists. 

The beach did not improve over a short 
period. Instead, the community commit-
ted to a sustained effort spanning more 
than 35 years so far. It started with small-
scale sand scraping (Phase 1), which 
reduced the political pressure for more 
seawalls, then culminated with large-
scale nourishment (Phase 3) by dredge in 
partnership with the U.S. Army Corps of 
Engineers. Interim nourishment projects 
by truck (Phase 2) helped mitigate the 
immediate erosion problem and bridged 
the time before the federal project could 
be accomplished. The nourishment by 
truck provided confirmation of critical 
design parameters, such as erosion rates, 
net longshore transport, and seasonal 
beach volume changes. Through careful 
planning applying scientific methodol-
ogy to erosion solutions, Myrtle Beach 
produced several firsts for South Carolina 
coastal zone management. It was the first 
community to: 

•	 Ban new seawalls in the early 1980s 
through local building permits before 

the state’s Beach Management Act 
(1988) was passed. 

•	 Apply a three-phase approach to beach 
improvement: Phase 1 — sand scrap-
ing, Phase 2 — locally funded profile 
nourishment, and Phase 3 — federally 
funded large-scale nourishment.

•	 Follow a state-sponsored Shorefront 
Management Plan, which established 
methodology for objective determina-
tion of a shoreline (ideal dune crest) 
in the absence of erosion control 
structures.

•	 Conduct surveys of offshore deposits 
for beach nourishment.

•	 Employ large-scale truck-haul nour-
ishment in South Carolina, making it 
the second largest in the United States 
at the time.

•	 Fund a large-scale nourishment 
entirely with local accommodations 
taxes.

•	 Conduct a beach monitoring program 
in South Carolina, which served as a 
template for statewide monitoring.

•	 Determine DOC at decadal scales 
based on profile surveys to deep water.

•	 Confirm low net longshore sediment 
transport (LST) based on regional 
sediment budgets. 

Whether Myrtle Beach can continue 
to maintain its tourism and beach growth 
over the next century remains indetermi-
nant. Sea level rise will continue to offset 
gains in beach width from nourishment, 
but slow decay can be tracked closely each 
decade. Between 1980 and 2018, local sea 
level has risen about 4.4 inches, or 2.9 
millimeters per year (mm/yr) (Source: 
Permanent Service for Mean Sea Level 
housed within the National Oceanogra-
phy Centre, Liverpool, UK). The work of 
Bruun (1962) and Hands (1981) showed 
that for a setting like Myrtle Beach, such 
a rise over 38 years equates to about 9.2 ft 
(~2.8 m) of beach recession, assuming the 
average foreshore slope is ~1 on 25. This 
equates to recession averaging ~0.25 ft/yr 
(0.08 m/yr), or about 10% of the average 
linear erosion rate. Thus, only a small por-
tion of the nourishment volume has been 
needed to keep pace with sea level rise. 
Because Myrtle Beach has the advantage 
of higher backshore elevations than many 
parts of the South Carolina coast, it is less 
susceptible to inundation as ocean levels 
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rise. Local leadership appears to be com-
mitted to long-term beach maintenance 
and continues to monitor beach changes 
closely (CSE 2018b). This enables the 
community to weigh the economic costs 
against the benefits of better storm pro-
tection and a wider recreational beach. 

Myrtle Beach continues to lose some 
sand each year. But every 10 years or so, 
the beach is being replenished and grow-
ing wider than it was before the previous 
nourishment. With this sustained effort, 
shoreline resilience is improved before 
the next storm, and beachgoers benefit 
from more space on a wider beach. The 
Miami Beach experience showed that 
when you finally have sand placed on the 
beach after 20 years of federal planning, 
people will come and property values 
will rise. The Myrtle Beach experience 
showed that feasible local initiatives (i.e. 
Phase 1 and Phase 2 projects) can be done 
to bridge the time before a large-scale 
federal nourishment is constructed. It 
required strong local leaders, who em-
braced evidence-based science, to over-
come skeptics of soft engineering, such 
as beach nourishment. It also required 
a sustained commitment that continues 
to this day. 

ACKNOWLEDGMENTS
The authors thank the City of Myrtle 

Beach, particularly past and present lead-
ers who have remained committed to 
beach management, and to the U.S. Army 
Corps of Engineers for their partnership 
with the city under the 50-year Beach 
Erosion and Storm Damage Reduction 
Project. CSE’s work has been funded by 
the city since 1984 and has allowed us 
to develop new monitoring and analysis 
methods that CSE applies every day in 
support of other beach communities. 
Special thanks go to former Mayors 
Erick Ficken and Robert Grissom, City 
Managers Richard Marvin and Tom 
Leath, who spearheaded nourishment for 
the city before it was deemed viable and 
cost-effective. 

We thank reviewers of the paper and 
CSE staff for preparing the manuscript 
and graphics, including Dr. Patrick Bar-
rineau, Trey Hair, Julie Lumpkin, Carrie 
Marks, and Mariah McBride.

REFERENCES 
Barnhardt, W.A., J.J. Denny, W.E. Baldwin, W.C. 

Schwab, R.A. Morton, P.T. Gayes, and N.W. 
Driscoll, 2007. “Geologic framework of 
the Long Bay inner shelf: implications for 
coastal evolution in South Carolina.” In Proc. 
Coastal Sediments ‘07, ASCE, New York, NY, 
2151-2163.

Barrineau, P., R. Janmaat, and T. Kana, 2019. “Com-
paring empirical depths of closure along the 
U.S. East Coast.” In Proc. Coastal Sediments 
’19. World Scientific (e-book). 2103–2116.

Bruun, P., 1962. “Sea-level rise as a cause of shore 
erosion.” J. Waterways and Harbor Div, ASCE, 
New York, N.Y., 88(WW1), 117-132.

CERC, 1984. Shore Protection Manual. Fourth Edi-
tion, U.S. Army Corps of Engineers, Coastal 
Engineering Research Center, Fort Belvoir, 
VA; U.S. Government Printing Office, Wash-
ington, DC, 2 vols.

CSE, 1993. Updated estimate of beach nourishment 
requirements for North Myrtle Beach. Final 
Report for City of North Myrtle Beach. CSE, 
Columbia, SC, 67 pp + appendices.

CSE, 1996. Myrtle Beach nourishment project: a 
decade of surveys, March 1985 to November 
1995. Summary Report to City of Myrtle Beach, 
S.C. CSE, Columbia, SC, 42 pp + app.

CSE, 2005. Monitoring and analyses of the 1997 
Myrtle Beach – Reach 2 shore protection project 
– 2005 beach monitoring report. Final Report 
for City of Myrtle Beach. CSE, Columbia, SC, 
49 pp + appendices.

CSE, 2018a. Edisto Beach Restoration and Groin 
Lengthening Project. Edisto Beach, Colleton 
County, South Carolina. Prepared for the 
Town of Edisto Beach, SC, 68 pp.

CSE, 2018b. Monitoring and analyses of the 1997 
Myrtle Beach–Reach 2 shore protection proj-
ect. 2018 Beach Monitoring Report for City 
of Myrtle Beach. CSE, Columbia, SC, 83 pp 
+ appendices.

CSE, 2019. City of Isle of Palms 2018 Beach Resto-
ration Project Final Report. Prepared for the 
City of Myrtle Beach, Horry County, South 
Carolina by Coastal Science and Engineering, 
Columbia, SC. 65 pp + appendices.

Colquhoun, D.J., 1969. Geomorphology of the Lower 
Coastal Plain of South Carolina. Division of 
Geology, S.C. Development Board, MS-15, 
1-36.

Eiser, W.C., and C.P. Jones, 1989. “Performance 
evaluation of a beach nourishment project 
in Myrtle Beach, South Carolina.” In Coastal 
Zone ‘89, Proc. of a Symposium on Coastal 
and Ocean Management, ASCE, New York, 
NY, 3, 2110-2122.

FEMA, 1986. “Assessment of current procedures 
used for the identification of coastal high 
hazard areas.” Office of Risk Assessment, 
Federal Emergency Management Agency, 
Washington, DC, 99 pp.

FitzGerald, D.M., P.S. Rosen, and S. Van Heteren, 
1994. New England Barriers, Chapter 8 in 
Davis, R.A. Jr. (ed), Geology of Holocene Bar-
rier Island Systems, Springer-Verlag, Berlin, 
305-394. 

Garcia, A.W., B.R. Jarvinen, and R.E. Schuck-
Kolben, 1990. “Storm surge observations and 
model hindcast comparison for Hurricane 
Hugo.” Shore & Beach, 58 (4), 15-21.

Gayes, P.T., D.B. Scott, E.S. Collins, and D.D. Nelson, 
1992. “A late Holocene sea-level fluctuation 

in South Carolina: quaternary coasts of the 
United States.” Marine and Lacustrine Systems, 
SEPM Spec. Publ. No. 48, 155-160. 

Gayes, P.T., W.C. Schwab, N.W. Driscoll, R.A. Mor-
ton, W.E. Baldwin, J.J. Denny, E.E. Wright, 
M.S. Harris, M.P. Katuna, T.R. Putney, and 
E. Johnstone, 2003. “Sediment dispersal 
pathways and conceptual sediment budget 
for a sediment starved embayment: Long Bay, 
SC.” In Proc. Coastal Sediments ’03, CD-ROM. 
Published by East Meets West Productions, 
Corpus Christi, TX 14 pp. 

Gundlach, E.R., B.J. Baca, A. Frankenburg, M.L. 
Williams, and T.W. Kana. 1985. Myrtle Beach 
nourishment project. Geotechnical, Survey, and 
Ecological Data Report, City of Myrtle Beach. 
Research Planning Institute, Inc., Columbia, 
SC, and Olsen Associates Inc., Jacksonville, 
FL, 43 pp + 4 data appendices.

Hands, E.B., 1981. “Predicting adjustments in shore 
and offshore sand profiles on the Great Lakes.” 
CETA No. 81-4, USACE-CERC, Fort Belvoir, 
VA, 25 pp.

Hayes, M.O., 1994. “Georgia Bight.” Chapter 7 in 
R.A. Davis, Jr. (ed), Geology of the Holocene 
Barrier Island System, Springer-Verlag, Berlin, 
233-304.

Houston, J.R., 2013. “The economic value of beaches 
– a 2013 update.” Shore & Beach, 81(1), 3-11.

Hubbard, D.K., M.O. Hayes, and P.J. Brown, 1977. 
“Beach erosion trends along South Carolina 
coast.” In Proc. 5th Symposium Coastal Sedi-
ments ‘77, ASCE, New York, NY, 797-814.

Jensen, R.E., 1983. Atlantic coast hindcast, shallow-
water significant wave information. WIS Rept. 
No. 9, Waterways Experiment Station, USACE, 
Vicksburg, MS, 19 pp + app.

Jones, C.P., D. Scaturo, T.W. Kana, and W.C. Eiser, 
1988. Calculation of interim baselines and 40-
year setback lines, Final Report prepared for 
SC Coastal Council, Charleston, S.C. Coastal 
Science & Engineering (CSE), Columbia, 
SC, 83 pp.

Jutte, P.C., R.F. Van Dolah, and P.T. Gayes, 2002. 
“Recovery of benthic communities following 
offshore dredging, Myrtle Beach, South Caro-
lina.” Shore & Beach, 70(3), 25-30.

Kana, T.W., 1993. “The profile volume approach to 
beach nourishment.” In D.K. Stauble and N.C. 
Kraus (eds.), Beach Nourishment Engineering 
and Management Considerations, ASCE, New 
York, NY, 176-190.

Kana, T.W., 2012. “A brief history of beach nour-
ishment in South Carolina.” Shore & Beach, 
80(4), 1-13.

Kana, T.W., and M. Svetlichny, 1983. “Artificial 
manipulation of beach profiles.” In Proc. 18th 
International Conference on Coastal Engineer-
ing Conference, ASCE, New York, NY, 903-922.

Kana, T.W., S.J. Siah, M.L. Williams, and W.J. Sexton, 
1984. Analysis of historical erosion rates and 
prediction of future shoreline positions, Myrtle 
Beach, South Carolina. Program Assistance 
Project, Myrtle Beach shorefront management 
plan (program funding and management by 
SCCC), Myrtle Beach, SC. CSE (as subdivision 
of Research Planning Institute), Columbia, 
SC, 130 pp. 

Kana, T.W., F.D. Stevens, and G. Lennon, 1990. 
“Beach and dune restoration following Hugo.” 
Shore & Beach, 58(4) 57-63.

Kana, T.W., R.E. Katmarian, and P.A. McKee, 1997. 
“The 1986-1995 Myrtle Beach nourishment 
project ten-year performance summary.” Shore 



Shore & Beach    Vol. 87, No. 3    Summer 2019Page 34

& Beach, 65(1), 8-23.
Kana, T.W., S.B. Traynum, D. Gaudiano, H.L. Kacz-

kowski, and T. Hair, 2013. “The physical con-
dition of South Carolina beaches, 1980–2010.” 
J. Coastal Research, Special Issue 69, 61-82.

Leonard, L., T. Clayton, and O. Pilkey, 1990. “An 
analysis of replenished beach design param-
eters on U.S. East Coast barrier islands.” J. 
Coastal Research, 6 (1)15-36. 

Lewis, C.H., 1998. Horry County, South Carolina, 
1730-1993. University of South Carolina Press, 
Columbia, SC, 229 pp. 

London, J.B., J.S. Fisher, G.A. Zarillo, J.E. Mont-
gomery, and B.L. Edge, 1981. A study of shore 
erosion management issues and options in 
South Carolina. South Carolina Sea Grant 
Consortium, Charleston, SC, 246 pp.

London, J.B., C.S. Dyckman, J.S. Allen, C.C. St. 
John, I.L. Wood, and S.R. Jackson, 2009. An 
assessment of shoreline management options 
along the South Carolina coast. Final Report 
to SC Office of Ocean and Coastal Resource 
Management. Prepared by Strom Thurmond 
Institute for Government and Public Affairs, 
Clemson University, SC, 145 pp.

Myers, V.A., 1975. Storm-Tide Frequencies on the 
South Carolina Coast. NOAA Technical 
Report NWS-16, National Weather Service, 
Office of Hydrology, Silver Springs, MD, 79 pp.

Pilkey, Jr., O.H., 1981. “Saving the American beach: 
a position paper by concerned coastal geolo-

gists.” Results of Skidaway Institute Confer-
ence on America’s Eroding Beaches (March 
1981), 12 pp.

S.C. Coastal Council (SCCC), 1979. State of South 
Carolina coastal management program 
and final environmental impact statement. 
South Carolina Coastal Council and Office 
of Coastal Zone Management (NOAA), 
Charleston, SC. 

Siah, S.J., E.J. Olsen, and T.W. Kana, 1985. Myrtle 
Beach nourishment project, Engineering Report 
for City of Myrtle Beach. CSE, Columbia, SC, 
and Olsen Associates Inc., Jacksonville, FL, 
160 pp + appendices.

Svetlichny, M., 1982. “Short-term impact of beach 
scraping and backshore restoration, Myrtle 
Beach, South Carolina.” Unpublished. M.S. 
Thesis, Department of Geology, University of 
South Carolina, Columbia, SC, 214 pp.

USACE, 1962. Myrtle Beach, South Carolina, interim 
hurricane survey report. House Document 
336: 87th Congress, Washington, D.C., 77 pp 
+ appendices.

USACE, 1974. Dade County Beaches. General Design 
Memorandum, Phase 1, U.S. Army Corps of 
Engineers, 83 pp + appendices. 

USACE, 1983. Reconnaissance report on beach ero-
sion control and hurricane protection: Myrtle 
Beach, Horry and Georgetown Counties, S.C. 
U.S. Army Corps of Engineers, Charleston 
District, SC, 114 pp + appendices.

USACE, 1987. Feasibility report on storm damage 
reduction: Myrtle Beach and vicinity. U.S. 
Army Corps of Engineers, Charleston District, 
SC, 175 pp + appendices.

USACE, 1993. Myrtle Beach, South Carolina, shore 
protection project. Draft General Design 
Memorandum, U.S. Army Corps of Engineers, 
Charleston District, SC, 46 pp + appendices.

USACE, 2013. Integrated feasibility report and envi-
ronmental assessment – coastal storm damage 
reduction general investigation study, Edisto 
Beach, Colleton County, South Carolina. U.S. 
Army Corps of Engineers, Charleston District, 
SC, 108 pp + appendices.

Van Dolah, R.F., V.J. Digre, P.T. Gayes, P. Donovan-
Ealy, and M.W. Dowd, 1998. An evaluation 
of physical recovery rates in sand borrow sites 
used for beach nourishment projects in South 
Carolina. Final Report to SC Task Force on 
Offshore Resources and Minerals Management 
Service. Office of International Activities and 
Marine Minerals, SCDNR, Charleston, SC, 77 
pp + appendices.

Vellinga, P., 1983. “Predictive computational model 
for beach and dune erosion during storm 
surges.” In Proc. Coastal Structures ‘83, ASCE, 
New York, NY, 806-819.

Wiegel, R.L., 1992. “Dade County, Florida, beach 
nourishment and hurricane surge protection.” 
Shore & Beach, 60(4), 2-28.

Editorial_____________________________________________________________________________
n From page 2
and construction by-products onto the 
shore in an attempt to stop erosion or 
storm damage. The result, in many loca-
tions, was that “concrete monoliths were 
beginning to litter the shorelines.” Joan’s 
history of the Corps’ “Low Cost Shore 
Protection Program” concludes with a 
discussion about how the lessons learned 
from that program have bearing on the 
natural and nature-based protection ideas 
being developed today.  

The paper by Patrick Barrineau and 
Tim Kana addresses some of the changes 
to Myrtle Beach’s dunes that occurred 
during Hurricane Matthew, identifying 
the contributions of inland runoff to dune 

erosion. Their paper provides a careful 
examination of the hurricane overwash 
areas and the clues that they used to de-
tect the influences of rainfall and runoff. 
Patrick Barrineau is a new member of 
the editorial team, and this paper plus 
his other contributions are very welcome.

ASBPA’s Science and Technology 
Committee has studied a number of 
topics and, when warranted, has pre-
pared White Papers on the state of the 
knowledge. The most recent such paper, 
by Hannides, Elko, and Humiston, looks 
at the effects of beach nourishment on 
coastal biogeochemical processes and 

conditions. It addresses the chemical 
reactions and connects those to the 
geology, physics, and ecology and is a 
companion to the 2016 paper on infauna 
(Rosov, Bush, Briggs, and Elko, “The State 
of understanding the impacts of beach 
nourishment activities on infaunal com-
munities,” Vol. 84, No. 3).

I hope you enjoy this issue of Shore 
& Beach, whether you read it on your 
favorite device, or from the snail-mail 
paper copy. If you are coming to Myrtle 
Beach, you might consider bringing this 
issue with you to put some context to your 
exploration of the shoreline. 


